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1.0 INTRODUCTION

Executive Summary

The U.S. Environmental Protection Agency (EPA) Region IX Technical
Assistance Team (TAT) continued assessment and removal activities
throughout the region in November 1995.

The TAT continued monitoring pump and treat operations at the
Casmalia Resources site in Casmalia, California. Casmalia is the burial
site for over six million drums and other landfill hazardous waste.
Contaminated leachate is being pumped to an on-site treatment system.
The TAT prepared an emergency contingency plan for site operations. The
TAT also assisted in the design and implementation of a storm water
discharge system. The TAT created a sampling and monitoring plan for a
new leachate treatment system. A Photovac field GC unit was set up on
site for analysis of treated water.

The TAT continued oversight of ERCS and RP contractors during
excavation and backfilling of arsenic-contaminated residential soils at
the Central Eureka Mine site in Sutter Creek, California. Oversight work
continued for the Yavapai Pilot Study in Prescott, Arizona. Seven pilot
bio-treatment cells are proving successful in reducing PCP concentration
to below site action levels. The TAT attended a meeting with the RP and
contractors to discuss full-scale bioremediation. Oversight work
continued at the Terminal Tank Farm facility in Sparks, Nevada, where
groundwater extraction well installation is ongoing.

At the Del Norte site in Crescent City, California, the TAT assisted
with treatment system trouble-shooting and performed groundwater well
sampling. At the Frontier Fertilizer site in Davis, California, the TAT
continued bi-weekly treatment system sampling and well sounding.
Pesticide contaminants in the local aquifer are being pumped and treated
to below detectable levels,

The TAT provided a brief in-house training on measuring longitude
and latitude to 12 TAT members. Two TATs attended a one-day GIS/GPS Expo
at the Holiday Inn in San Francisco, California.

The TAT continues to research and develop new electronic forms of
contract deliverables utilizing the EPA‘s new Lotus Notes software
platform.



2.0 REGION IX PROGRAM MANAGEMENT

2.1 TAT Management

This report is a compilation of the activities performed by TAT for
EPA Region IX, encompassing both the San Francisco and Long Beach
offices. Activities reported include new responses related to chemical
and oil releases, site investigations and cleanups. Other topics include
a number of off-site assistance projects.

The latter portion of this report includes a brief narrative of each
active TDD, with a TDD status summary included in Appendix A.

2.2 Meetings

The TAT management continues to hold regular weekly meetings with
the Region IX DPO to coordinate upcoming project work, address program
management issues, plan inter-agency trainings, and review regional
equipment and personnel resources.

The TAT management continues to hold regular weekly meetings with
the Region IX DPO to coordinate upcoming project work, address program
management issues, review program funding and budgets, plan inter-agency
trainings, and review regional equipment and personnel resources.

The TAT management has also met several times over the past few
months with Department of Justice attorneys regarding motions being filed
against H.B. Chapman. The TAT has recounted project specifics and
provided file information for the site work done in Nevada in 1989 and

1990.

Several meetings have also taken place to review options for
maintenance and final disposition of contract project files. The option
currently favored by Region IX would involve a combination of
microfiching file contents and creating a searchable database.

This month, the TAT also met with Federal Express Dangerous Goods
Regional Supervisors to improve communications when an E & E dangerous
goods package is rejected. This will improve our ability to avoid delays
in shipments and downtime on receiving sites.

2.3 Btaffing

Region IX TAT currently carries 21 dedicated FTE. The region
delivered at the authorized level of 24 FTE by utilizing non-dedicated
regional staff, when approved by EPA, to help meet zone crossover
requirements, particular regional support needs, and to compensate for
attrition of dedicated team members.



2.4 Eguipment

Activities under this TDD for this month were: (1) equipment
maintenance, (2) vehicle maintenance, including new tires for the Blazer,
a new paint job for Astro Van, and body work on the Suburban II; and (3)
purchasing supplies.

2.5 Training

During November 1995, the TAT provided a brief in-house training on
measuring longtitude and latitude to 12 TAT members. Two TAT members
attended a one-day GIS/GPS Expo at the Holiday Inn in San Francisco,
California.

2.6 Health and sSafety

Personnel field certification and OSHA compliance is monitored on
the E & B HASTrack computer system. All the San Francisco TAT regional
field personnel are in compliance with company health and safety policy
requirements. The annual refresher training was completed in June and
July including CPR/First Aid re-certification.

2.7 Quality Assurance and Quality Control

The TAT is operating under a regional quality assurance/quality
control program in accordance with Ecology and Environment, Inc. and EPA
guidelines and requirements. The primary program objective of ensuring
the proper collection of field data and the generation of high gquality
technical documents is being achieved by conducting quality assurance
assessments of workplans, site safety plans, sampling plans, and reports.
Audits of field and office operating procedures are also being performed.

2.8 Technology Transfer

The TAT has recently instituted a formal debriefing process
following all significant projects and field activities. Participating
TAT members, EPA OSCs and other agency representatives identify and
discuss planning and preparation, staffing, logistics, communications and
all technical project-related issues in an effort to enable more
efficient field operations.

In conjunction with the TAT’s Continuous Process Improvement (CPI)
program for the region, the TAT is actively transferring all technical
development work to the EPA in the form of SOPs, technical briefs,
deliverables, presentations and demonstrations from three QA-related
TDDs. This month, the TAT sponsored an in-house immunoassay test kit
training provided by Millipore, Inc. representatives. Also, a
compilation of "Fact Sheets” resulting from internal CPI activities were

completed.



3.0 SUMMARY OF TAT OPERATIONS

3.1 8ignificant Emergency Responses:

o No significant emergency responses during November 1995.

3.2 BEBnvironmental Justice Sites:

] The TAT was not directed to any Environmental Justice sites during
November 1995.

3.3 Summary of FPunding Activity for 1-30 November 1995:

o CERCLA 96.0%
o OPA 3.0%
o CEPP 1.0%

3.4 Summary of TDD Activities for 1-30 November 1995:

November Cumulative
-] Issued (1): 04 47
o Completed (2): 01 04
o open (3): 43

(1) new TDDs only (does not include amendments or cancellations)
(2) submitted as Interim AOC, or Final AOC (if no Interim was issued)
(3) no AOC issued



Technical Direction Documents for 1-30 November 1995:
SPCC Inspections [C]: 00

On-Scene Monitoring (B): 00

Spill Cleanup Funded [D}: 00

Site Assessment [8): 00

Removal Funded [F]: 01
T09-9511-002 ECA-1967~FC Superchrome Plating & Engineering, Inc.

Removal Potentially Responsible Party (PRP) (AO/CO) [R]: O1
T09-9511-001 E09-2012~RA American Chrome Engineering, Inc.

On-Site Monitoring [M]: 00
Special Project (J]: 00

Analytical services [A]: 01
T09-9511-102 EAZ-0434~AD Yavapai Penta Pond

Corporate Special Project ([K]}: 01
T09-9511-101 ECA-1967~-KB Superchorme Plating & Engineering, Inc.

Preparedness (P]: 00

Underground Storage Tanks (UST) (U]): 00

Federal Emergency Management Agency (FEMA) [E]: OO0
Quality Assurance (Q]: 00

Training [T): 00

Program Management [G]: 00

Technical Assistance [V): 00

Information Management {N]: OO0

3=-2



3.6 Project Descriptions for 1-30 November 1995:

Below are narrative descriptions for TDDs active during the month of
November 1995:

TDD#: T099510-001 GENERAL PROGRAM MANAGEMENT
PAN#: E093001-0K PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The TATL and both regional ATATL8s expended TDD hours this month for
overall program and office management activities, which included: project
staffing, TDD administration, health and safety oversight, subcontracting
administration, capital inventory maintenance, overall program and
deliverable QA/QC, technical training, and personnel/team development.
The TAT management has also formed an ad hoc committee to review and
develop options for modifying/improving the performance evaluation and
peer review protocols used by the team. This committee will investigate
several new protocols, including some available through commercial
vendors, and will report their findings to the whole team in the next few
months. The TAT continues to research and develop new electronic forms
of contract deliverables utilizing the EPA‘s new Lotus Notes software
platform. Other issues requiring management attention this month
included coordinating with Z2PMO and the Regional DPO on program budget
tracking and funding for the quarter (Option Period 3A).

TDD#: T099510-002 OPA/CWA GENERAL PROGRAN MANAGEMENT
PAN#: E093002-GK PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Under this TDD, the TAT provides management for the proper implementation
and timely completion of OPA funded projects. The TAT management
coordinates related activities with the ERS, assigns and monitors
personnel on funded activities, provides QA/QC on all written and final
documentation, and tracks and reviews related project costs within the
allotted budget. OPA management for Region IX TAT will continue
throughout the quarter under this TDD.

TDD#: T099510-003 EPA SPILL PHONE
PAN#: E093004-VK TECHNICAL ASSISTANCE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the TAT on Monday through
Friday from 0700 to 1700 hours. A primary team member is assigned to the
phone to provide continuous coverage. In November 1995, the TAT
processed 417 spill reports.

TDD#: TO099510-004 GENERAL TAT TRAINING
PAN#: E093007-TK TRAINING
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

During November 1995, the TAT provided a brief in-house training on
measuring longtitude and latitude to 12 TAT members. Two TATs attended a
one-day GIS/GPS Expo at the Holiday Inn in San Francisco, California.
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TDD#: T099510-005 TAT EQUIPMENT MAINTENANCE/MANAGEMENT
PANf: EO092177-GD PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Activities under this TDD for this month were: (1) equipment
maintenance, (2) vehicle maintenance, including new tires for the Blazer,
a new paint job for the Astro Van, and body work on the Suburban II; and
(3) purchasing supplies.

TDD#: T099510-006 SPECTRACE EVALUATION
PAN#: E093%132-VC TECHNICAL ASSISTANCE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The TAT has evaluated the Spectrace 9000 XRF over a two year period at
various sites throughout the region. The TAT completed the evaluation
and was delivered the information at a presentation to be held in
October. A final letter report will be submitted in December.

TDD#: TO099510-007 DIGITIZATION PILOT PROJECT
PAN#: EO092166-NC INFORMATION MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The TAT is developing a proposal to digitize TAT reports onto the
existing EPA‘s Lotus Notes platform. The TAT researched authoring and
mastering software, as well as hardware requirements. A Technical
Asgistance Lotus Extension (TALE) proposal has been developed and
forwarded to the agency. System requirements with cost analyses have
been forwarded to the DPO for action. The TAT personnel attended Lotus
Notes training classes at EPA during August 1995. The TAT has a working
copy of Lotus Notes and an account was installed at E & E by EPA
personnel. Digitized deliverables will then be generated and submitted
to EPA via modem. Deliverable protocols will be developed prior to
implementing this system.

TDD#: T099510-008 REGIONAL CERCLIS COORDINATOR
PAN#: B093023-NH INFORMATION MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The TAT is operating a regional CERCLIS program under the guidance of the
USEPA. Comprehensive information management support is provided and
database information sheets regarding Superfund removal sites are
completed.

TDD#: TO099510-009 QA/QC COORDINATION
PAN#: E0932062-QH QUALITY ASSURANCE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The Regional QA/QC Program, in accordance with E & E and EPA
requirements, ensures the generation of accurate and high guality field
data and formal reports. Quality assurance assessments of work plans,
site safety plans, sampling plans, reports, and field audits will be
conducted. Standard operating procedures will be referenced.

3-4



TDD#: T099510-010 HEALTH & SAFETY COORDINATION
PAN#: EO093200-GA PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Personnel field certification and OSHA compliance is monitored on the E &
E BHASTrack computer system. All the San Francisco TAT regional field
personnel are in compliance with company health and safety policy
requirements. The annual refresher training was completed in June and
July including CPR/First Aid re-certification.

TDD#: T099510-011 TAT ADMINISTRATIVE SUPPORT
PAN#: E092201-GA PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

In order for the TAT to run smoothly, efficiently and effectively, the
TAT administrative staff are continually supporting the Region IX TAT in
San Prancisco and Long Beach office by maintaining the required office
files, providing word processing, accounting support, and reception. One
TAT administrative assistant is in charge of coordinating TDD/AOC with
the TAT members and EPA personnel. She also is in charge of assigning
waste site tracking numbers in order for the team members to correctly
charge labor and other direct costs to the proper projects. Other duties
include regular tracking of project due dates, hours, costs for TAT
project managers as well as EPA project mangers. The TAT administrative
staff provides administrative and clerical support as required.

TDD#: T099510-012 ON-CALL/RESPONSE CALL-OUT
PAN#: E093202-VA TECHNICAL ASSISTANCE
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The TAT provides 24-hour on-call and emergency response capabilities out
of both the Long Beach and San Francisco offices. Two TAT members are
always on-call in each office. There were no response call-outs in
November 1995.

TDD#: T099510-013 ANALYTICAL QUALITY ASSURANCE
PAN#: B093203-QA QUALITY ASSURANCE
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The TAT provided non-site specific Analytical Quality Assurance for the
ERS and the TAT program. Duties in October involved assisting with
government investigation of a laboratory formerly used by the TAT. The
TAT is currently assessing their ability to do emergency sample analysis.

TDD#: T099510-014 TECHNICAL QUALITY CONTROL
PAN¥: E093204-QA QUALITY ASSURANCE
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The TAT will use these hours to conduct technical research and
development activities as directed by 0SCs, or as needed based on team
development objectives. Dissemination of information will be in the form
of Fact Sheets entered into the TAT database, and training as required.



TDD#: T099510-015 COMPUTER SUPPORT/MANAGEMENT
PAN#: E093205-NA INFORMATION MANAGEMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

This Technical Direction Document provides computer support for the TAT.
Computer training of TAT members will be conducted under this TDD, as
well as computer virus checks and elimination. Maintenance and
coordination of computer hardware and software for both TAT-dedicated and
non-TAT computerse will also be performed. With the introduction of Lotus
Notes as the EPA Region IX TAT’s integrated database/information
management system, this TDD will provide the support needed to install
and maintain associated hardware and software.

TDD#: TO099510-016 REGIONAL CONTRIBUTION TO FIXED E & E
PAN#: E092206-GA PROGRAM MANAGENMENT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

This TDD was opened as an accounting mechanism for program budget
tracking at the regional level for the EPA Region IX contribution to the
E & B contract fixed fee for option period 3A. No labor or other direct
costs will be charged under this TDD.

TDD#: T099510-017 CEPP MANAGEMENT ACTIVITY STARTUP
PAR#: E093003-PD PREPAREDNESS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The TAT has received a CEPP management TDD to be used during this
semester for preparing project cost estimates. The TAT will use this TDD
to provide administrative oversight, cost accounting, and preliminary
project planning meetings. The CEPP TDD is being used for administrative
costs related to the Honolulu field exercise, evacuation guidance
document, air monitoring manual, Southern Pacific Railroad Safety Audit
and initial activities of the Puna Geothermal Emergency Response Plan
evaluation.

TDD#: T099510-018 EMERGENCY AIR MONITORING DIRECTORY
PAN#: EO092171-PC PREPAREDNESS
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The TAT has reviewed the Emergency Air Monitoring TDD and has begun
initial meetings with the EPA to refine and implement the scope of work.
The TAT is tasked with preparing a county-wide (Contra Costa County) air
monitoring resource directory to upgrade local response preparedness.
The TAT has conducted in-depth interviews with emergency response and
analytical laboratory officials in the city of Richmond, Contra Costa
County, and Air Resources Board laboratories in Sacramento, California.
The TAT has also evaluated air monitoring resources of Chevron, USA and
Chevron Research and Technology, Inc. (a part of Chevron, USA) and is
initiating development of the database for the regional directory. The
TAT is now entering information into the database regarding local
emergency air monitoring and sampling capabilities, and analytical
services laboratories in the San Francisco Bay Area.



TDD#: T099510-019 OAHU FULL-FIELD EXERCISE
PAN#: E092090-PD PREPAREDNESS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The TAT made a presentation on the Oahu Full-Field Exercise to the
Oceanic Regional Response Team, provided pre-exercise training, conducted
the exercise and led the formal after-action evaluation. The TAT is
preparing the final evaluation report based on comments from key players
involved in the exercise.

TDD#: T099510-020 EVACUATION GUIDANCE DOCUMENT
PAN#: B09%189-PB PREPAREDNESS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The TAT has begun preparing the evacuation shelter-in-place guidance
manual and decision tree document by reviewing current relevant FEMA
publications. The TAT has ordered relevant publications from various
local agencies and FEMA and is in the process of conducting background
information gathering. The TAT has met with representatives of the Los
Angeles County Fire Department, Los Angeles County Health and Hazardous
Materials Division, and Los Angeles Unified School District to discuss
case histories for inclusion in the document. The TAT is currently
writing the guidance manual.

TDD#: TO099510-021 SOUTHERN PACIFIC RAILROAD CSA
PAN#: EO093175-~-PB PREPAREDNESS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The TAT submitted evaluations of the Southern Pacific Railroads emergency
preparedness management plan to the EPA in February of 1995. A draft
safety audit document, which included the TAT's and the EPA’s evaluation,
is currently being reviewed by Southern Pacific Railroad. The final
report will be edited and distributed by the TAT after Southern Pacific’'s
comments are received and incorporated.

TDD#: T099510-022A FRONTIER FERTILIZER
PAN#: ECA1218~FB REMOVAL FUNDED
STATUS: OPEN DAVIS, CALIFORNIA

Field work at the Frontier Fertilizer Site commenced on April 17, 1995.
To date, work completed at the site includes installation of 11
extraction wells, abandonment of 4 monitoring wells, and redevelopment of
10 existing monitoring wells. 1In May, six new injection wells were added
south of the former pesticide source area. These wells inject treated
groundwater from the pump-and-treat system back into the two uppermost
semi-confined aquifers upgradient of the former source area. It is
expected that injection of groundwater will serve to flush pesticide-
contaminated soils and reduce the time required to remediate this site.
Well installation was completed on May 26, 1995. During mid- to late-May
the EPA completed a high voltage electron beam pilot-scale groundwater
treatment test, the results of which are pending. This unit is intended
to run either alone or parallel to a conventional granular activated
carbon (GAC) system. The TAT prepared a QASP for periodic sampling of
the groundwater pump-and-treat system and sampling of influent and



effluent began in mid-July on a weekly basis. During June 1995, the TAT
visited the site to learn the operation of the software that will control
the pump-and-treat system. The QASP completed by the TAT outlines three
objectives of sampling: 1) monitoring the influent from S1-S2 and Al
aquifer wastestreams; 2) checking for breakthrough in the GAC units; and
3) monitoring the effluent to comply with discharge permit requirements
for the city of Davis. Dates of sampling in July were the 1l4th, 21st and
27th. Sampling will continue on a weekly basis until the breakthrough
characteristics of the GAC units are clearly understood. Sampling of the
pump-and-treat system continued during August on the 4th, 14th, 18th, and
25th. 1In addition, the TAT has begun measuring static water levels in
the non-pumping wells at the site. Analytical results to date indicate
up to 3,000 ppb DCP, 1,300 ppb EDB, and 30 ppb DBCP in the influent
samples. All effluent samples to date have no detectable contaminants.
The treatment system was sampled on September 1st, 8th, 22nd, and 29th.
There was a malfunction in the system’s operating software which resulted
in its being shut down during the period of September 12th to the 19th.
During October, the treatment system was sampled on October 18th and
31st. Also during October, the TAT was tasked by OSC Mandel to conduct a
baseline groundwater sampling survey of 29 wells, including 12 extraction
wells and 17 monitoring wells. This sampling was conducted between
October 16-19. The purpose of the sampling was to identify the presence
and levels of contaminants in individual wells as well as identifying
additional monitoring wells suitable for conversion to extraction wells.
The treatment system sampling has been modified to twice a month and was
conducted November 13 and 28. The bi-weekly sampling will continue each
month.

TDD#: T099510-023 NAVAJO TOXAPHENE
PAN#: BEAZ0444-~FC REMOVAL FUNDED
STATUS: OPEN WINDOW ROCK, ARIZIONA

The TAT was directed to determine the extent of toxaphene soil
contamination and assist in bioremediation efforts on 22 sites across the
Navajo Nation. The TAT has characterized all 22 sites, evaluated all
data, determined excavation requirements and calculated amendment volumes
necessary for the bioremediation phase of the project. Excavation of
contaminated soil and installation of bioremediation cells has been
completed at all 22 sites. Bioremediation is complete at fourteen of the
sites and work is currently being done to remove those treatment cells.
The remaining treatment cells were sampled at the end of September to
monitor bioremediation progress. The next sampling of the remaining
bioremediation cells is tentatively scheduled for late Spring 1996.

TDD#: T099510-024 DIAMOND 20 ASBESTOS
PAN#: BCA1211-VD TECHNICAL ASSISTANCE
STATUS: OPEN COPPEROPOLIS, CALIFORNIA

The TAT provided health and safety training and technical oversight for
RP funded remediation work on June 21 - 22, 1995. The oversight started
immediately following the training. The TAT reviewed work plans, health
and safety plans and the QASP prior to site activities. The TAT oversaw
all site activities involving the encapsulating of asbestos-bearing



material. Encapsulating of the material was completed in July 1995. A
final report will be submitted to EPA in November 1995.

TDD#: T099510-025 DODSON BROTHER OIL COMPANY
PAN#: ECA0561-MB ON-SITE MONITORING
STATUS: OPEN MONTCLAIR, CALIFORNIA

In September, The TAT monitored the underground storage tank excavation
and asgociated cleanup at the Dodson Brothers site in Montclair,
California. The effort is being conducted voluntarily by the PRPs (no
CERCLA Order at this time). The TAT will continue to review workplans and
provide on-site monitoring and assistance for contaminated soils
excavation associated with two former on-site surface impoundment areas.
Final phase soils excavation is tentatively scheduled for December.

TDD#: TO099510-026 CENTRAL EUREKA MINE
PAN#: BCA1973-FB REMOVAL FUNDED
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The TAT conducted health and safety oversight of removal activities at
the Central Eureka Mine site in Sutter Creek, Amador County, California.
This included documenting off-site dust migration with minirams equipped
with dataloggers and overseeing personnel health and safety for ERCS and
one RP contractor who excavated and backfilled arsenic contaminated
residential yards. A second RP contractor has been conducting excavation
of arsenic contaminated soil on the mesa, and will continue through
December 1995.

TDD#: T099510-028 DEL NORTE PESTICIDE
PAN#: ECAl1019-FB REMOVAL FUNDED
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The TAT continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping
system. Treated water is pumped to a sanitary sewer and air from the
system is treated by ultraviolet oxidation before release. In February
1994, the TAT installed nine groundwater sparge points with the EPA
Geoprobe. This was done to enhance removal of contamination from
groundwater and soil. 1In July 1995, the TAT installed 15 additional
sparge points with a rented four-wheel-drive Geoprobe. Also in July 1995,
the TAT assisted the EPA in repairing the discharge line and restarting
the system. The system had been inoperative since the fall of 1995 due
to pump breakdowns. Also, the system is shut down every winter to avoid
freeze damage. In addition, the TAT sampled four on-site monitoring
wells. In September 1995, the TAT investigated system malfunctions and
adjusted pumping and sparge rates. 1In October 1995, the TAT collected
quarterly groundwater monitoring samples and performed scheduled system
maintenance.



TDD#: T099510-029 CASMALIA RESOURCES
PAN#: ECAO156-FE REMOVAL FUNDED
STATUS: OPEN CASMALIA, CALIFORNIA

The TAT continues to provide technical assistance during removal
activities at Casmalia Resources. The TAT is overseeing operations of
on-site leachate pump and storage facilities. The TAT is also providing
QA/QC for the ERCS’ on-site treatment system and maintaining the
administrative record and RCMS for the site. An interim report was
submitted to the EPA summarizing on-site activities to date. The TAT is
currently aseisting in the design and implementation of planes for the
release of rainfall runoff from two containment ponds. The TAT prepared
a Storm Water Pollution Prevention Plan and conducted sampling and
inspection of the ponds and Casmalia Creek. The TAT is designing
sampling and monitoring plans for a new on-site treatment system.

TDD#: T099510-~-030 SPARKS SOLVENT FUEL/PLUME
PAN#: ENVO054~RD REMOVAL PRP
STATUS: OPEN SPARKS, NEVADA

During a site assessment in 1991, the TAT discovered soil and groundwater
contamination by petroleum hydrocarbons and chlorinated solvents at a
large above ground storage tank farm and railyard complex in Sparks,
Nevada. Subsequently, the EPA issued an Administrative Order to a
respondent group of eight o0il companies, a pipeline partnership, and a
railroad transportation company. The TAT evaluated the respondent’s
removal action plan and provided comments to the EPA. The TAT conducted
oversight of all respondent assessment and removal activities and is
currently monitoring the installation of a large-scale vapor extraction
and groundwater treatment system. Verbal reports are submitted daily
whenever the TAT is on site. The TAT has also attended and provided
assistance for technical workgroup meetings, public meetings, and
regulator discussions. In January 1995, the TAT investigated and
documented health and safety violations in conjunction with Nevada OSHA,
NVDEP, and Washoe County Health. An interim progress report was
submitted by the TAT in July 1995. The TAT is currently evaluating an
accelerated cleanup proposal submitted by the respondents in October
199s.

TDD#: T099510~031 SANDER'S AVIATION
PANf: EAZ20415-8C SITE ASSESSMENT
STATUS: OPEN TEMPE, ARIZONA

Prior to site assessment activities (TDD # T0994008-005 and T099410-034)
the TAT reviewed background information on the Sander’s Aviation Site,
Tempe, Arizona. On September 1, 1994, the TAT met with ADEQ and the EPA
OSC during a site visit. The TAT prepared a trip report for this visit
and an estimate of the cost for preliminary testing of soil contamination
at the site. The TAT prepared a QASP for the removal assessment and
revisited the site in November 1994 to discuss remediation options with a
subcontractor and the EPA’s ERT. In December 1994, the TAT mobilized to
Tempe, Arizona and performed sampling activities through December 16.

The TAT completed the report on the removal assessment and submitted the
final report to the EPA. The TAT met with the EPA to discuss additional



work at the Sanders Aviation Site and prepared a QASP for the work. The
TAT returned to the site to perform further site characterization in July
1995. This work was discussed in a draft report submitted to the EPA in
September 1995. The TAT prepared a QASP for Air Monitoring during trial
thermal desorption tests in September 1995. The TAT completed the air
monitoring trial and prepared a report describing on-site activities.

The TAT prepared a QASP for process monitoring and confirmation sampling
during the excavation and treatment phase of the project.

TDD#: TO099510-032 YAVAPAI PENTA POND
PAN#: EA20434-RD REMOVAL PRP
STATUS: OPEN PRESCOTT, ARIZONA

Prior site assessment activities (TDD# T099112-008) at the defunct
Southwest Porest Industries site, located on the Yavapai-Prescott Indian
Reservation, revealed gross contamination of pentachlorophenol (PCP) and
metals in soil. In August 1992, the PRP, Stone Container Corp. signed an
EPA Consent Order agreeing to characterize and remediate the site. The
TAT oversaw sampling activities conducted by the PRP contractor during
the month of December 1992. In October 1993, a Quality Assurance Prcject
Plan (QAPP) and Phase II sampling workplan were submitted to EPA, which
the TAT also reviewed. The TAT has monitored the implementation of the
Phase II work plan which was completed August 3, 1994. The TAT produced
a Phase II Interim Report and submitted it to the OSC on October 24,
1994. The TAT met with the RP and contractors to discuss Phase II
results on October 27, 1994. The TAT reviewed the RP‘s Phase II report
and the RP’'s Remedial Screening report submitted on November 30, 1994.
The TAT met with the RP and contractors on May 3, 1995, to discuss plans
for pilot studies on a bioremediation remedy. The TAT is currently
monitoring the pilot study of 7 on-site bioremediation cells and 3 in
situ cells, which began in July 1995. The TAT attended a scoping meeting
with the RP and contractors on November 30 to discuss the conceptual
design of full-scale bioremediation.

TDD#: T099510-033 OMEGA RECOVERY SERVICES
PAN#: ECA1940-RB REMOVAL PRP
STATUS: OPEN WHITTIER, CALIFORNIA

In September, the PRP drum removal effort phase of this project was
completed. Nearly 3,000 drums and tanks were removed under the provisions
of an EPA approved workplan. The TAT provided a full-time on-scene
monitoring and reporting function throughout this phase. Second phase
soil gas sampling was performed in October and the TAT is currently
providing review of the results. Final phase soil and groundwater
sampling will be conducted after EPA grants final approval of the revised
workplan.

TDD#: T099510-036 BULLETIN BOARD SYSTENS
PAN#: BO93194-NA INFORMATION MANAGEMENT
STATUS: OPEN LONG BEACH, CALIFORNIA

Under this TDD, the TAT will produce a dynamic index and brief synopsis
of various environmental bulletin board systems that have been evaluated
for usefulness to the removal program. An amendable field and office
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reference will be produced which includes sponsoring state/federal agency
or organization, information category, access number, and a brief summary
of the information available.

TDD#: T099510-037 LEVEL "A" JUSTIFICATION & DEVELOP SOP
PAN#: RO092195-VA TECHNICAL ASSISTANCE
STATUS: OPEN LONG BEACH, CALIFORNIA

The TAT is currently assessing the need for Level "A" capabilities in EPA
Region IX. FPor comparison, all TAT Zone II regions are being requested
to provide Level "A" capabilities and standard procedure information,
where applicable. Local jurisdictions within Region IX are also being
solicited to identify Level "A" response support needs and deficiencies.
Pending the outcome of the background information gathering, the TAT may
develop a standard operating procedure to institute coordinated Level "A"
capability within the Region IX TAT.

TDD#: T099510-038 GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: ECA2015-8SA SITE ASSESSMENT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

In October, the TAT conducted a site inspection of the now defunct Gibson
Environmental RCRA TSDF in Bakersfield, California. The inspection
focused on potential on and off-site chemical release concerns associated
with facility abandonment. The TAT determined that the present state of
site security, lock-out of process equipment, and stabilization of waste
piles wae adequate for short term closure. An interim AOC and report
have been submitted.

TDD#: TO099510-039 GIBSON ENVIRONMENTAL - REDWOOD CITY
PAN#: ECA2016-SA SITE ASSESSMENT
STATUS: OPEN REDWOOD CITY, CALIFORNIA

The TAT met with Gibson’s recycling facility manager in Redwood City on
24 October 1995. Representatives from the Port of Redwood City, the
facility property owner, also attended. The TAT reviewed emergency
procedures and maintenance protocols in case the facility, with Gibson
Environmental having declared bankruptcy, is left abandoned and the TAT
is called upon to assure abandoned materials are secure. The Port of
Richmond will continue to fund the facility crew until the facility can
be transferred to a new owner. On November 15, 1995, the TAT contacted
the former Gibson facility manager and learned that he had been
contracted by the Port of Redwood City to continue management of the site
until future arrangements can be made. The TAT has prepared a report
documenting site assessment activities and recommendations.

TDD#: TO099510-040 CPT & HOLLOW STEM EVALUATION
PAN¥: E093196-VA TECHNICAL ASSISTANCE
STATUS: OPEN LONG BEACH, CALIFORNIA

Under this TDD, the TAT will prepare a comparative analysis of cone
penetration testing (CPT) equipment and conventional hollow stem drilling
equipment. The analysis will assist OSCs and Project Managers with
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selection of CPT or hollow stem technology based on cost, ease of use,
appropriate settings and sampling objectives.

TDD#: T099510-041 CCC TRAINING
PAN#: EO092172-TE TRAINING
STATUS: OPEN LONG BEACH, CALIFORNIA

The TAT is assisting the CCC in providing training to Corp members as
part of that organization’s oil spill response program. Specifically,
the TAT will provide instructors and course materials for two 24-hour
classes to be held this fall. Upon completion, the TAT will provide the
CCC with a package of the TAT developed training materials.

TDD#: T099510-042 VERDESE CARTER PARK
PAN#: ECA1990-FA REMOVAL FUNDED
STATUS: OPEN OAKLAND, CALIFORNIA

The EPA ERS requested the TAT to provide POLREP8S and to review and
comment on RP contractor’s work plan, health and safety plan, contingency
plan, sampling plan and quality assurance plan. The TAT were also tasked
to provide XRF services for the excavation of soil contaminated with
lead. Future site work by the TAT is pending. The TAT will provide
oversight of the activities to the EPA when on-site operations begin and
a letter report will be submitted at the conclusion of this project.

This project has been put on hold until further notice.

TDD#: T099511-001 AMERICAN CHROME ENGINEERING, INC.
PAN#: ECA2012-RA REMOVAL PRP
STATUS: OPEN OAKLAND, CALIFORNIA

The TAT was requested by EPA to provide oversight responsibilities of RP
removal activities. Prior site assessment activities concluded that an
estimated volume of liquid waste present on site included 2500 gallons of
acid solutions, cyanide solutions and miscellaneous solutions. The RP
and his contractors are working under the provisions of an EPA-approved
workplan. A letter report will be submitted upon completion of this

project.

TDD#: T099511-002 SUPERCHROME PLATING & ENGINEERING
PAN#: ECAl1967-rC REMOVAL FUNDED
STATUS: OPEN LOS ANGELES, CALIFORNIA

Interim site stabilization measures are being conducted under this TDD.
These tasks primarily involve placement of barriers and pump systems to
ensure containment of raine during the upcoming rainy season. Final

phase site removal activities are pending EPA budgetary considerations.

TDD#: T099511~101 SUPERCHROME PLATING & ENGINEERING
PAN#: ECAl1967-~KB CORPORATE SPECIAL PROJECT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The TAT subcontracted corporate risk analysis specialties to evaluate the
risk associated with remaining shallow metals contaminated soils at the
Superchrome site in Los Angeles, California. The risk information has
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been submitted and is being used as a tool in determining final soil
excavation action levels. This subcontract has been closed and in
interim AOC has been submitted.

TDD#: T099511-102 YAVAPAI PENTA POND
PAN#: BEA30434-AD ANALYTICAL SERVICES
STATUS: OPEN PRESCOTT, ARIZIONA

Analytical services were contracted by the TAT for the definitive
analysis of PCP contaminated soils. Analyses of these split samples will
be used to confirm the effectiveness of a pilot study bioremediation
system which had been in place since July 1995.
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T09-9410-001 E092001GI GENERAL PROGRAM MA 1 H Y C LEWIS CHAMBERS 2000 2234.50 275000.00 127571.98 10,03/94 10/03/94 03/31/95 04,04/95 05/30,95 05/30/95
T09-9410-002 E09Z002GI OPA GENERAL MANAGE 2 H Y C LEWIS CHAMBERS 100 10.00 13500.00 467.66 10,03/94 10,/03/94 03/31,95 04,04/95 05/30,/95 05/30,/95
T09-9410-003 E092004VI EPA REGION 9 SPILL 1 H Y C LEWIS CLEMENS 1500 1349.00 187500.00 52847.90 10,03/94 10/03/94 03/31/95 03/30/95 05/30/95 05/30/95
T09-9410-004 E09Z007TI GENERAL TAT TRAINI 1 M Y C LEWIS CLEMENS 1500 1147.00 225000.00 51091.39 10,03/94 10/03/94 03/31/95 03/30/95 05/30,/95 05/30/95
T09-9410-005 EO09Z023NF REGIONAL CERCLIS C 1 M N C LEWIS LAWRENCE 300 150.5¢  37500.00 4192.43 10,03/94 10,/03/94 03/31,95 03/30/95 05/30/95 05/30,/95
T09-9410-006 E092062QF QA/QC COORDINATION 1 M N C LEWIS LAWRENCE 200 194.00  25000.00 6024.90 10,03/94 10/03/94 03,/31/95 03/30,/95 05/30/95 05/30,/95
T09-9410-007 EO09Z177GB TAT EQUIPMENT MAIN 1 M Y C LEWIS DUNCAN 2000 1617.00 250000.00 46463.03 10,03/94 10,/03/94 03/31,/95 04,04/95 05/30/95 05/30,/95
T09-9410-008A E092132VB SPECTRACE EVALUATI 1 M N I LEWIS EDWARDS 100 25.50 15000.00 922.21 06,/26/95 06,/27/95 09/30,/95 09,/26/95
T09-9410~-009B E09Z166NB DIGITIZATION PILOT 1 M N I LEWIS KUERZEL 250 180.00 36250.00 10056.39 05/22/95 05/23/95 09/30/95 09,/26/95
T09-9410-010 EHIO072FB KEEHI LAGOON 1 H Y C LEWIS SUTER 200 182.00  25000.00 7793.85 10,03/94 10/03/94 11/30/94 11/30/94 03/06/95 03,/06/95
T09-9410-011C EHI0073SB FACTORY STREET LEA 1 H Y I LEWIS WHITAKER 800 690.75 125000.00 41198.96 07,/06/95 07,/06/95 09,/30/95 09,/25/95
T09-9410-012B ECA1967FB SUPERCHROME PLATIN 1 H Y C LEWIS WISE 750 622.00 118750.00 22466.30 04/13/95 04/17/95 06/15/95 06,/05/95 08/03/95 08,/03/95
T09-9410-013 ECA19673C SUPERCHROME PLATIN 1 H Y C LEWIS WISE 150 108.50 22500.00 3795.24 10,03/94 10/03/94 12,3194 10/25/94 01,/25/95 01,/,25/95
T09-9410-014 ECA1978VB MT' SAN DIEGO SLUCG 1 M N C MARTYN CASTRO-WEH 40 20.00 5000.00 1022.73 10,03,94 10,/03/94 10,1494 11,02,94 01,31,95 01,31,/95
T09-9410-015B EAZ0444FB NAVAJO TOXAPHENE 1 H Y I MANDEL WALDER 3200 1894.50 540000.00 95014 .58 08,03/95 08,/07/95 09,3095 09,/26/95
T09-9410-~016 ECAL926DB RATTLESNAKE CREEK 2 M Y I MANDEL SCHWENNESE 600 632.00 105000.00 26985.66 10,/03/94 10/03/94 06/30/95 06/26/95
T09-9410-017 ETTO0032FA PALAU CHEMICAL 1 M Y C MARTYN BENSON 600 51.00 97500.00 4610.00 10,03/94 10,03/94 03/31,95 03,/29/95 05/18/95 05/18,/95
T09-9410-018B ECA1085MB RALPH GRAY TRUCKIN 1 M Y C MARTYN HAMRICK 1250 1094.50 203750.00 36937.13 06,01,/95 06,01/95 08/31,95 08/30/95 10/17/95 10/17/95
T09-9410-019B ECA1973SB CENTRAL EUREKA MIN 1 H Y I SHIPLEY DUNCAN 4500 4489.00 725000.00 224635.28 06/15/95 06,/1%/95 09,/30,/95 09,/26,/95
T09-9410-020 ECA0564FD MCCORMICK & BAXTER 1 M Y C SHIPLEY MARTIN 500 85.50 77500.00 3653.35 10,,03,94 10,03,94 12/30,94 03,/22/95 05/15/95 05/15/95
T09-9410-021C ECAO1S6FD CASMALIA RESOURCES 1 M Y I ZUROSKI JONES 6700 7214.50 1132500.00 345429.00 08,03,95 08,/03/95 09,3095 09,/28/95
T09-9410-~022 ECA1822SC INDIA BASIN BOATYA 1 M Y C ZUROSKI SUTER 300 1.00 47500.00 30.59 10,03,/94 10,03/94 03/31/95 03,/29/95 05/18/95 05/18/95
T09-9410~023A ENVOO54RC SPARKS SOLVENT,/FUE 1L H Y I ZUROSKI WHITAKER 1100 953.50 167500.00 49085.01 04,05/95 04/06/95 09/30,/95 09,/25/95
T09-9410-024A EAZ0434RC YAVAPAI PENTA POND 1 H Y I LAWRENCE CASTRO-WEH 500 454.50  75000.00 23169.77 05/23/94 05/23/95 09,/30,/95 09/27/95
T09-9410-025B E092178QB QA/QC PROGRAM DEVE 1 M N I LAWRENCE MILAM 440 359.00  55000.00 15030.45 06/26/95 06/26/95 09/30/95 09,/26/95
T09-9410-~026 ECA1979SA SAN DIMAS RED PHOS 1 H Y C SHANE WALDER 100 36.00 15000.00 1359.73 10,03,94 10/03/94 01,/01/95 10/31,/94 01,/31/95 01/31/95
T09-9410~027 ECA1211VB DIAMOND 20 SUBDIVI 1 M Y C SHANE EDWARDS 100 91.00 15000.00 4603.27 10,03/94 10,03/94 06/15/95 06,20/95 08/15/95 08,/15,/95
T09-9410~028 ECA0561SB DODSON BROTHERS OI 1 H Y C SHANE WISE 400 163.00  65000.00 5792.85 10,/03/94 10,/03/94 03,/31/95 02/06/95 04/13/95 04/13/95
T09-9410-029 EAZ0354FB INDIAN BEND WASH ( 1 H Y C SHANE WHITAKER 50 50.00 6250.00 1967.03 10,03/94 10,03/94 11/01,/94 11,/02/94 03,/06/95 03/06/95
T09-9410~030D ECA0037MB KOPPERS 1 M Y C SHANE MCDONALD 525 577.50 83125.00 28549.97 08,03,/95 08,/03,/95 08,/30,95 08,/30,/95 10/17/95 10/17/95
T09-9410-031C ECA1938BB TENBY INC. REFINER 2 H Y C SHANE HARNER 800 791.00 130000.00 28812.15 08,/14/95 08/15/95 09,/01,/95 09,01/95 10,2395 10,/23/95
T09-9410-032 ECA1019FD DEL NORTE COUNTY P 1 M Y I MANDEL WHITAKER 1000 460.50 175000.00 21024.92 10,03,/94 10,03,/94 03,/30/95 09,/25/95
T09-9410-033 ECA0008SB SELMA PRESSURE TRE 1 M Y C DUNKELMAN MCDONALD 200 8.00  32500.00 278.64 10,03/94 10,03,94 12/03,94 11,/29/94 03,06/95 03,06/95
T09-9410~034D EAZ0415SB SANDERS AVIATION 1 M Y I DUNKELMAN MILAM 1600 1615.00 232000.00 89038.53 08,/23/95 08,23/95 12/30/95 09/26/95
T09-9410~035 ECA1974SB GOLDEN TECHNOLOGY 1 M N C DUNKELMAN WHITAKER 200 38.00 32000.00 1366.19 10,/03/94 10/03,94 12/30/94 01,03,95 03,/06,/95 03,/06,/95
T09-9410~036B E09Z2003pC CEPP MANAGEMENT S M 7 I ARDITO BAILARD 120 126.00 5700.00 5649.28 04,/03/95 04/06/95 09,/30,95 09,/25,95
T09-9410-037 ECA1980VA GLOBE MILL 1 H Y C MARTYN LAWRENCE 80 73.00  12000.00 2218.98 10,03,94 10,/03/94 10/28/94 10/26/94 01/25/95 01,/25/95
T09-9410-038B E09Z171PB EMERGENCY AIR MONI 5 M Y I ARDITO BAILARD 280 189.50 14000.00 9310.92 08,1495 08/15/95 09,/30,/95 09,/25/95
T09-9410-0398 E09Z158PB LOS ANGELES WORKSH S H 7 C ARDITO BAILARD 22 22.00 2300.00 2244.68 04,03/95 04/05/95 04/10/95 04/18-95 06,12.95 361295
T09-9410~040D EQ92153PB KAUAI FULL-FIELD € 5 H ¢ < ARDITO BAILARD 80 61.00 4100.00 3946.37 041095 04/10,95 04,/07,/95 04,18,95 06,12,95 06,12,95
T09-9410-041 ECA1977SB CRESTLINE DRMO SIT 1 H ¥ C SHANE RANDALL 500 217.00  77500.00 9428.27 10/11/94 10/11,94 12/30,/94 12/12/94 03,06/95 03/06/95
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T09-9410-042 ECA1979FA SAN DIMAS RED PHOS 1 H Y C SHANE WALDER 150 40.00  23750.00 1181.54 10/11,/95 10/11/95 02/18/95 11/09/94 02,/13/95 02/13/95
T09-9410~-043 E09Z173PA PROCESS SAFETY MAN 5 H Y C ARDITO CASTRO-WEH 29 0.00 2560.00 0.00 10/13/94 10/13/94 11/30/94 11,/02/94 01/31/95 01/31/95
T09-9410~-044 ECA1981VA ELECTRO-OPTEC 1 M Y C SHIPLEY BUNDY 30 21.00 4500.00 772.51 10/17/94 10/17,94 11/10/94 11/14/94 02/13/95 02/13/95
T09-9410-045 E09Z174VA AMERICAN SAMCA TEC 1 M N C LEWIS CLEMENS 25 25.00 3125.00 815.02 10/17/94 10/17/94 11/17/94 10/21/94 02/13/95 02/13/95
T09-9410-046C EAZ0445SA PAYSON PCE 1 M Y C MARTYN LAWRENCE 1700 316.00 272500.00 12961.01 07,06/95 07/06/95 07/28/95 07/25/95 09/19/95 09/19/95
T09-9410-047C E09Z175PA SOUTHERN PACIFIC R 5 M Y I ARDITO BAILARD 252 244.00 17503.00 17892.41 09/28/95 09,/28/95 09/30/95 09/28/95
T09-9410-048A ECA1967SD SUPERCHROME PLATIN 1 M N C LEWIS WISE 200 30.50 30000.00 1621.78 01/17/95 01,/17/95 03/31/95 03/30,/95 05/30/95 05/30/95
T09-9410-049 ECA1982VA LAKE GUADALUPE SAM 2 M Y C LEWIS MILAM 40 3.00 6500.00 155.56 10,2494 10/24/94 11/15/94 11,02/94 01/31/95 01/31/95
T09-9410~050 ECA1961VA JOLIE PLASTICS 1M Y C LEWIS RANDALL 40 16.00 6500.00 664.01 10/24/94 10/24/94 11/15/94 11/09/94 02/13/95 02/13/95
T09-9410-051 ECA1982DA LAKE GUADALUPE SAM 2 M Y C ZUROSKI GUEVARRA 120 85.00 17000.00 3801.48 10/31,94 10/31/94 12/25/94 12/28/94 03/06,/95 03/06/95
T09-9410~052 ECA1980SA GLOBE MILL 1 M Y C WEDEN LAWRENCE 80 87.00 13000.00 5750.29 10/31/94 10/31/94 12/31/94 01/05/95 03/13/95 03/13/95
T09-9410-101 ECA1973JA CENTRAL EUREKA MIN 1 M N C WEDEN DUNCAN 0 0.00 12000.00 5610.50 11/16/94 11/16/94 02/15/95 02/07/95 04,/13/95 04/13/95
T09-9410-102 ECA1977AA CRESTLINE DRMO SIT 1 H N C SHANE RANDALL (] 0.00 4220.00 1935.00 10,/19/94 10/19/94 01/15/95 12/14/94 03/06,/95 03/06/95
T09-9410-103A ECA1967KA SUPERCHROME PLATIN 1 M N C LEWIS WISE 140 50.00  24500.00 3978.72 01,/17/95 01,/17/95 03/31/95 03/30/95 05/30/95 05/30,/95
T09-9410-104 ECA1926AH RATTLESNAKE CREEK 2 M N C MANDEL SCHWENNESE 0 0.00 10000.00 7965.00 10/27,/94 10/27/94 06,/01/95 05/30,/95 07/26/95 07/26/95
T09-9411-001 ECA1977FA CRESTLINE DRMO SIT 1 H Y C SHANE RANDALL 300 148.50  45000.00 6496.83 11/16,94 11/16,94 01,/31/95 01/31,/95 04,/10/95 04/10/95
T09-9411-002A E092090PC OAHU FULL-FIELD EX 5 M Y I ARDITO BAILARD 348 312.00 27552.00 27801.56 09,28,/95 09/28/95 09,/30/95 09/28/95
T09-9411-003A ENMO168FA SHIPROCK PESTICIDE 1 H Y C LAWRENCE HESTER 200 219.00  30000.00 8931.62 12,/06,94 12,06/94 01,/15/95 01,/31/95 04,10,/95 04/10,95
T09-9411-004A ECA1983SA LA LEAD SITES 1 M Y C MARTYN RANDALL 60 58.00 9750.00 2080.15 12/15/94 12/15/94 12/30/94 01,03,/95 03,06/95 03/06/95
T09-9411-005B E09Z179TA INCIDENT COMMAND 3 L M N C MANDEL BAILARD 10 40.00 5000.00 4133.74 05,3095 05,30,/95 09,3095 08,09,95 10,06,95 10,/06,95
T09-9411-006 £E09Z180TA IMMUNOASSAY TECHNI 1 M N C MANDEL GUEVARRA 60 41.00 7500.00 1238.01 11,/22,/94 11,/22/94 01,/31/95 02/13/95 04,/24/95 04,/24/95
T09-9411-101 ECA1980AA GLOBE MILL 1M N C WEDEN LAWRENCE 0 0.00 170.00 80.00 11,/17/94 11,17/94 12,/31,/94 01,/09/95 03,13/95 03/13,/95
T09-9411-102A EAZO415AA SANDERS AVIATION 1 M N C DUNKELMAN MILAM 0 0.00 21100.00 8570.00 12,07,/94 12/07/94 03/31/95 04/25/95 06,/26/95 06/26/95
T09-9411-103 ECA1973JB CENTRAL EUREKA MIN 1 M N C SHIPLEY DUNCAN 0 0.00 4100.00 1958.12 11,/22/94 11,22/94 01/15/95 01,/24/95 03/27/95 03/27/95
T09-9411-104 ECA19733C CENTRAL EUREKA MIN 1 H N C SHIPLEY DUNCAN 0 0.00 4620.00 752.48 11,/28/94 11,28/94 02/15/95 01/24/95 03/27/95 03/27/95
T09-9411-105 ECAI967AE SUPERCHROME PLATIN 1 H N C LEWIS WISE 0 0.00 1500.00 705.00 11,/30,94 11,30/94 02/15/95 01,/18/95 03,20,/95 03,/20/95
T09-9412~001 ECA1984VA SANTA FE RR CHLORI 1 H Y C ZUROSKI CHAMBERS 60 59.50 9500.00 3122.72 12/05/94 12,/05/94 12/31/94 01/03/95 03/06/95 03/06,/95
T09-9412-002 ECA1985FA MITCHELL MILL DRUG 1 H Y C MANDEL SUTER 60 60.50 10500.00 2325.97 12/05/94 12,/05/94 01/31/95 01/31/95 04,/10/95 04/10/95
T09-9412-003C E09Z181QA VIDEO SOP 1 M N C LAWRENCE HESTER 70 71.50 8750.00 1930.77 03,06,95 03,06,95 02,/17/95 03/07,95 05,/09/95 05/09/95
T09-9412-004 E09Z182TA QA TRAINING 1 H N C LAWRENCE MILAM 100 21.00 12500.00 960.78 12,/07/94 12,07/94 02,01/95 03/01/95 05/02/95 05/02/95
T09-9412-005 ECA1986SA SANTA FE RR ACCIDE 1 H Y C LEWIS BENSON 50 27.50 7750.00 1350.72 12/15/94 12/15/94 01,/15/94 01/17/95 03,/20/95 03/20/95
T09-9412-006A ECA1987VA CALAVERAS COUNTY O 2 H Y C LEWIS CASTRO-WEH 80 87.00 13000.00 4163.39 01,1195 01/11,/95 02/10/95 02/13/95 04,/24/95 04,/24/95
T09-9412-007A ECA1988BA SAN DEIGO RIVER SF 2 H Y C LAWRENCE  WALDER 100 84.00 16500.00 2325.79 01,/31,95 02,/01/95 03/03/95 03/01/95 05/02/95 05/02/95
T09-9412-101 ECA1973JD CENTRAL EUREKA MIN 1 M N C SHIPLEY DUNCAN 0 0.00 10300.00 0.00 12,05,94 12,/05/94 12/31/95 01/24/95 03/27/95 03/27/95
T09-9412-102 ECAL967AF SUPERCHROME PLATIN 1 # N C LEWIS WISE ¢} 0.00 24500.00 6822.00 12,07,94 12,07/94 03,/15/95 03,/20,95 05,/15/95 05/15/95
T09-9501-001 ECA1989SA NU-WAY PLATING 1 M Y C DUNKELMAN RANDALL 200 126.50 30000.00 4915.60 01,09/95 01,/09/95 04,01/95 04,/03/95 05,/30/95 05/30/95
T09-9501-002B ECA1967SE SUPERCHROME PLATIN 1 H Y C LEWIS WISE 1000 725.00 157000.00 31376.43 04/17,/95 04,/18/95 06,/15/95 06,/19/95 08/15/95 08,/15/95
T09-9501-003B ECA1990SA VERDESE CARTER PAR 1 H Y C SHANE KUERZEL 500 312.00 77500.00 9618.72 07,17/,95 67,17/95 07/30,95 07/31/95 09,/25/95 09,25/95
T09-9501-004B ECA19915A RUSSIAN RIVER FLOO L H Y C MANDEL MCTOMALD 400 384.00  70000.00 18506.46 03,/30,/95 04,03/95 04,14/95 04/13/95 06,/12/95 06/12/95
T09-9501-005 E09Z176TA FIELD SCREENING ME 1 M Y C LEWIS GUEVARRA 120 71.56  20000.00 4239.70 01,/11,/95 01,/11,/95 03,/24/95 03/07/95 05/09/95 05/09/95
T09-9501-006A EMX0003VA ALCO PACIFICO DE M 1 H N I SHANE COLEN 300 189.00 37500.00 8540.60 05/23,95 05/23/95 09,/30/95 09/26/95




DATE: 12,/07/95
TIME: 15:10:51

ECOLOGY & ENVIRONMENT, INC.

REGION 09

TDD MONTHLY STATUS

Active TDDS: October 1, 1994 THROUGH November 30, 1995

F=Funding: (1=CERCLA, 2=OPA, 3=UST, 4=0THER, 5=CEPP} P=PRIORITY: (High/Medium/Low} S=STATUS: (initialiZed/Open/Interim/Closed)

EST ACTUAL EST ACTUAL TDD ISSU TDD RECD TDD COMP AOC INT AOQOC TATL AOC DPO
TDD NUMBER PAN SITE NAME F POT S 0OSC MGR EsE MGR HOURS HOURS DOLLARS DOLLARS* DATE DATE DATE DATE DATE DATE
T09-9501-007 ECA1940SB OMEGA RECOVERY SER 1 H Y C MARTYN RANDALL 80 43.50 12000.00 2333.08 01,23/95 01,/23/95 02/28/95 03/01/95 05,/02/95 05/02/95
T09-9501-008B ECA1992FA GOLDSTAR PLATING 1 H Y C ZUROSKI RANDALL 600 579.00 98000.00 22003.21 04,03/95 04,03/95 05/31,/95 05/30/95 07,/26/95 07/26/95
T09-9501-009A ECA1993SA PLACER COUNTY FLOO 1 H Y C SHANE KUERZEL 350 177.50 56250.00 6474.21 05/22/95 05/23/95 06,/30/95 05/24/95 07/17/95 07/17/95
T09-9501-010 E09Z172TB CCC TRAINING 1 M N C MARTYN LAWRENCE 60 54.00 9500.00 1498.99 01,27/95 01,30/95 02/17/95 02/22/95 05,/02/95 05/02/95
T09-9501-011B ECA1994VA SANTA ROSA -BURRIE 2 M Y C LEWIS MARTIN 120 108.50 18000.00 5071.90 06,/19/95 06,20/95 07,/30/95 07/25/95 09,/19/95 09/19,/95
T09-9501-101B ECA1973AA CENTRAL EUREKA MIN 1 M N C SHIPLEY DUNCAN 0 0.00 1055.00 499.52 05/18/95 05,/22/95 05/30/95 05/26/95 07/26/95 07,/26/95
T09-9501~-102A ECA1967AG SUPERCHROME PLATIN 1 H N C LEWIS WISE 0 0.00 15100.00 4645.00 01,/18,/95 01,/19,/95 03,/31/95 04,03/95 06,05/95 06,/05/95
T09-9501-103 ECA1989AA NU-WAY PLATING 1 H N C DUNKELMAN RANDALL 0 0.00 2760.00 1026.00 01,/17/95 01/17/95 03,/31,/95 03,01/95 05/02/95 05/02/95
T09-9502-001 ECA1218VA FRONTIER FERTILIZE 1 M Y C MANDEL COLEN 800 604.25 140000.00 26960.39 02/06/95 02/06/95 06/30/95 07/12/95 08,/30,/95 08,/30/95
T09-9502-002A E09Z183QA TRAINING QA IMPROV 1 M N I LAWRENCE CASTRO-WEH 88 33.00 11000.00 1675.15 07/18/95 07/19/95 09,/30/95 09,/27/95
T09-9502--003A E09Z184QA TECHNICAL QA IMPRO 1 M N I LAWRENCE CASTRO-WEH 194 118.50  24250.00 4988.97 07/18/95 07,/19/95 09,/30/95 09,/27/95
T09-9502-004A E09Z185QA OPERATIONS QA IMPR 1 M N I LAWRENCE CASTRO-WEH 160 94.50 20000.00 3139.62 07/18/95 07/19/95 09,/30/95 09/27/95
T09-9502—-005B ECA1989RA NU-WAY PLATING 1 M Y I DUNKELMAN RANDALL 600 178.00 95000.00 6007.88 07,/05/95 07,06,/95 09,/30/95 09/26/95
T09-9502-006B ECA1940MA OMEGA RECOVERY SER 1 H Y C MARTYN RANDALL 400 412.00 62500.00 15665.70 07/26/95 07/26/95 07/31/95 08,/02/95 09/25/95 09/25/95
T09-9502-007 ECA1995FA APPLE VALLEY DRUMS 1 H Y C SHANE WISE 100 121.00 15000.00 4181.30 02/28/95 02/28/95 04,/15/95 04/18/95 06/12,/95 06/12/95
T09-9502-008 ECA1996BA METRO LINK OIL SPI 2 M Y C WEDEN WISE 30 23.00 4750.00 762.75 02/28/95 02/28/95 02,/28/95 03/02,/95 05,/09,/95 05/09/95
T09-9502-101 ECAL973AB CENTRAL EUREKA MIN 1 M N C SHIPLEY DUNCAN 0 0.00 2250.00 1060.00 02/13/95 02/13/95 03,/31,/95 03/27/95 05/18/95 05/18/95
T09-9502-102 ECA1019JD DEL NORTE COUNTY P 1 H N I SHIPLEY WHITAKER Q 0.00 11050.00 4380.44 02/28/95 02,/28/95 09,/30/95 09/25/95
T09-9502-103 ECA1995AA APPLE VALLEY DRUMS 1 H N C SHANE WISE 0 0.00 1800.00 850.00 02/28/95 02/28/95 03,/31/95 04/13/95 06/12/95 06/12/95
T09-9503-001 E09Z186TA STATISTICAL ANALYS 1 M N C LAWRENCE  MILAM 170 56.00 24750.00 5503.41 03,/07,95 03,08,/95 04,30/95 04,13,95 06,/12/95 06,/12/95
T09-9503-002 E09Z172TC CALIFORNIA CONSERV 1 M N C MARTYN WISE 40 33.00 6500.00 1284.91 03/13/95 03/13/95 03,/24/95 03/23/95 05/18/95 05/18/95
T09-9503~003A ECA1997SA ELMHURST ANODIZING 1 H Y C LEWIS KUERZEL 80 73.50 13000.00 2475.15 03/27/95 03/27/95 04/26/95 05/02/95 06/26,/95 06/26,/95
T09-9503-004B ECA1997RA ELMHURST ANODIZING 1 H Y C LEWIS MCDONALD 140 118.00 22500.00 4238.38 05/22/95 05/22/95% 06,/30/95 06,/06,/95 08,/03/95 08,/03/95
T09-9503-005 E09Z187VA TECHNICAL ASSISTAN 1 H Y C LEWIS SUTER 160 26.00  26000.00 1257.77 03/14/95 03/14/95 04,/15/95 04/10/95 06,/05/95 06/05/95
T09-9503-006 ECA1998VA MONTEREY COUNTY FL 1 H Y C LEWIS LAWRENCE 300 181.00 50000.00 6610.99 03/14/95 03/14/95 04,/15/95 05/01,/95 06/26/95 06/26/95
T09-9503—007B ECA1999NA MT. DIABLO QUICKSI 1 M Y I LEWIS MARTIN 80 63.00 10000.00 2743.08 07,/06/95 07,/06,/95 09,/30,/95 09,/25,/95
T09-9503~-008A ECA0561MA DODSON BROTHERS OI 1 H Y I SHANE HARNER 500 167.50  77500.00 5712.29 06/30/95 07,/03/95 09/30/95 09,/26/95
T09-9503-009 ECA2000SA ARGONAUT MINE TAIL 1 H Y C SHANE MCDONALD 400 2.00 60000.00 86.08 03,/30/95 04,03/95 07,01/95 07/25/95 09,/19/95 09/19/95
T09-9503-010A ECA2001VA HUNTINGTON CENTRAL 2 M Y C LEWIS WISE 70 118.00 11000.00 4126.20 05,/02/95 05/02/95 05/15/95 05/10/95 07,/17/95 07/17/95
T09-9503-101 ECA1938AA TENBY INC. REFINER 2 H N C SHANE HARNER 0 0.00 1200.00 912.00 03,01/95 03,/01/95 04,01,/95 04/03/95 05/30,/95 05/30/95
T09-9503—-102A ECA1997AA ELMHURST ANODIZING 1 M N C LEWIS MCDONALD 0 0.00 170.00 40.00 04,/24/95 04,/24/95 05/31,/95 06/06/95 08,03/95 08,/03/95
T09-9504-001 E09Z001GJ GENERAL PROGRAM MA 1 H Y I LEWIS CHAMBERS 2000 1491.50 275000.00 85583.18 04,05/95 04,/05/95 09,/30/95 09/26/95
T09-9504-002 E092002GJ OPA GENERAL PROGRA 2 H Y I LEWIS CHAMBERS 100 3.00 13500.00 115.94 04/05/95 04,/05/95 09/30/95 09/25/95
T09-9504-003 E092004vJ EPA REGION 9 SPILL 1 H Y I LEWIS CLEMENS 1500 1319.50 187500.00 59716.39 04/03/95 04,03,/95 09/30/95 09/25/95
T09-9504-004 E092007TJ GENERAL TAT TRAINI 1 M Y I LEWIS CLEMENS 1500 839.50 225000.00 36566 .00 04,03/95 04,03,/95 09,/30/95 09/25/95
T09-9504-005 E092023NG REGIONAL CERCLIS C 1 M N I LEWIS LAWRENCE 300 159.50 37500.00 4516.46 04,/03/95 04,/03/95 09,/30/95 09/25/95
T09-9504-006 E092062QG QA/QC COORDINATION 1 M N I LEWIS LAWRENCE 200 158.00 25000.00 4712.51 04/03/95 04,/03,/95 09/30/95 09/25/95
T09-9504-007 E092177GC TAT EQUIPMENT MAIN 1 M Y I LEWIS DUNCAN 2000 1446.50 275000.00 43438.40 04,/05/95 04,/05/95 09/30/95 09/26,/95
T09-9504-008 EAZ0445DA FT MOHAVE OIL SPIL 2 H Y C SHANE BENSON 140 111.00 23500.00 6285.45 04,0595 04,05/95 05/30/95 05/01/95 06,/26,/95 06,/26/95
T09-9504-009 ECAL218FA FRONTIER FERTILIZE 1 M Y I MANDEL COLEN 3000 1134.50 525000.00 56527.78 04/05/95 04,/06,/95 09,/30/95 09/26/95
T09-9504-0108 ECA20025A TERRA BELLA VINEYA 1 M N C MARTYN LAWRENCE 100 26.00 14500.00 765.95 07,/06/95 07,06,95 07,/21/95 07/11,/95 08,/30,/95 08/30/95
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T09-9504—-011A E092006TC CSTI INSTRUCTOR RE 1 M N C MARTYN BATLARD 40 40.00 6000.00 3474.85 06/12/95 06/13,/95 06/20/95 07/25/95 09/19/95 09,/19/95
T09-9504-012 EAZ0447BA TUBA CITY, AZ OIL 2 H Y C LEWIS HESTER 130 130.00 20000.00 6239.53 05/10/95 05/11,/95 05/30/95 06/12/95 08/15/95 08/15/95
T09-9504—0138 ECA1440SA ALARK HARD CHROME 1 M Y C LEWIS HESTER 160 156.00 22000.00 5318.91 07,/05/95 07,06/95 07/31/95 07/11/95 08/30/95 08,/30/95
T09-9504-014 ECAl1211VC DIAMOND 20 SUBDIVI 1 H Y I SHANE EDWARDS 500 530.00 77500.00 29685.43 04/14,95 04/17/95 09/30/95 09/26/95
T09-9504—-015 ECA2003FA PEPPER DRIVE CHEMI 1 H Y C LAWRENCE HAMRICK 180 256.50 29000.00 10399.01 04/14,/95 04/17/95 06,/10/95 06/06,/95 08/03/95 08/03,/95
T09-9504—-016 ECA2004VA ORANGE COUNTY EXER 1 H Y C SHIPLEY BENSON 175 156.50 29375.00 7674.34 04/21/95 04/24/95 04/30/95 05/01/95 06/26,/95 06/26/95
T09-9504-017 EAZ0448SA WRECKSPERTS/AMRI O 1 M Y C MARTYN MARTIN 700 73.00 112500.00 3609.19 04/20/95 04/20/95 06/30/95 06/26/95 08/30/95 08,/30,/95
T09-9504-018A E09Z172TD CALIFORNIA CONSERV 1 M Y I MARTYN WISE 500 439.00 77500.00 21428.20 06/19/95 06/19/95 09,/30,/95 09,/26/95
T09-9504—019 EQ09Z188TA USC STUDENT — PEST 1 M Y C MARTYN CASTRO-WEH 100 102.50 15500.00 5102.69 04/25/95 04/25/95 05,/30/95 05/24/95 07/17/95 07/17/95
T09-9504-020 ECA2005SA SANTA ANA PLATING 1 M Y C WEDEN RANDALL 40 15.50  6000.00 646.94 04/25/95 04,/25/95 05/31,/95 05/31,/95 07/26/95 07,/26/95
T09-9504-021A ECA20065A SHULGIN CHEMICAL 1 H Y C MARTYN LAWRENCE 160G 79.50 25000.00 2725.66 07/06,95 G67,06,95 07/21/95 G7/11,/95 G8/30/85 08,/30,/95
T09-9505-001A ECA2007VA FREGOST & COMPANY 1 H Y C SHANE EDWARDS 50 44.50 7250.00 1665.88 06,/29/95 07,/03/95 07/30,/95 07/31/95 09/25/95 09,/25/95
T09-9505-002 EQ9Z189PA EVACUATION GUIDANC 5 M Y I ARDITO BAILARD 190 121.00 9500.00 6125.31 06/01,/95 06,/01/95 09/30/95 09/25/95
T09-9505-003 ECA2008FA RUBIDOUX RED PHOSP 1 H Y C WEDEN BENSON 80 62.00 13000.00 3103.73 05/30/95 05/30,/95 06/30/95 06/06/95 08/03/95 08,/03/95
T09-9505—-004 ECA0411VA MONTROSE CHEMICAL 1 H N C SHANE RANDALL 250 53.00 31250.00 2498.30 06,/01/95 06,01/95 09,/01/95 09,/01,95 10/23/95 10/23/95
T09-9505-101 ECA1973AC CENTRAL EUREKA MIN 1 H N C SHIPLEY DUNCAN 0 0.00 2250.00 1045.00 05,02/95 05,02/95 07,01,/95 07/17/95 09/05/95 09,05,/95
T09-9505-102A ECA1990AA VERDESE CARTER PAR 1 H N I SHANE KUERZEL 0 0.00 1050.00 423.24 06/06/95 06/06,95 07,/15/95 08,/03/95
T09-9506-001 EQ9Z179TB I.C.S. TRAINING 1 M Y C SUTER BAILARD 150 93.00 23750.00 6048.22 06,/05/95 06/06,/95 08,/18/95 08,0995 10/06/95 10,/06/95
T09-9506-002 E09Z170TB CONTINUING CHALLEN 1 M Y I MARTYN BATLARD 300 179.00 47500.00 9781.41 06/06,/95 06,/06/95 09,/30,/95 09/25/95
T09-9506-003A ECALY973FA CENTRAL EURERA MIN L H 7 I SHIPLEY MCDONALD 1000 939.50 160000.00 39218.29 08,03,95 08,03,95 09,/30/95 09,/26/95
T09-9506-004 ECA2009BA UNOCAL REFINERY FI 2 H Y C LAWRENCE CLEMENS 25 25.00 3875.00 849.66 06/19/95 06/19,/95 07,/15/95 07/17/95 09,/05/95 09,/05/95
T09-9506-005 ECA1940RA OMEGA RECOVERY SER 1 H Y I MARTYN SCHWENNESE 800 654.00 130000.00 25913.58 06,/21/95 06,/21,/95 09,/30/95 09,/26/95
T09-9506-101 ECA1994JA SANTA ROSA ~BURRIE 2 H N I LEWIS MARTIN 0 0.00 2900.00 2390.00 06/15/95 06,/19,/95 08,/15/95 08/03/95
T09~-9507-001 ECA1596SB AMERICHEM 1 M Y C MARTYN BENSON 120 4.00 19000.00 207.56 07,/17/95 07,/18,/95 08/31/95 07/25/95 09/19/95 08,/19,/95
T09-9507—-002 E09Z169TB LAS CRUCES BIA TRA 1 M N C LAWRENCE KUERZEL 80 79.50 12000.00 3568.51 07/17/95 07/17/95 08,/31,95 08,/28/95 10/17/95 10/17/95
T09-9507-003 ECA2010FA TURLOCK RED PHOSPH 1 H Y C SHANE LAWRENCE 104 64.50 14200.00 1991.87 07,19/95 07/19,/95 09/15,/95 09,1195 11/06,/95 11,/06/95
T09-9507-004 ECA2011SA EMAC, INC. FIRE — 1 H Y C LEWIS CASTRO-WEH 50 56.00 7750.00 2698.59 07,/19/95 07,19/95 08/31/95 08/15/95 10,/06,/95 10,/06/95
T09-9507-005 E09Z190PA PUNA GEOTHERMAL RE 5 M Y I ARDITO BAILARD 84 8.00 4200.00 288.56 07/24/95 07/25/95 09/30/95 09/25,/95
T09-9508-001 E09Z082VA EMERGENCY RESPONSE 1 H N I SHANE GUEVARRA 40 29.00 5000.00 1758.09 08,/15/95 08/16,/95 09,/15/95 09,/26/95
T09-9508-002 EO09Z191VA OIL SPILL EXERCISE 2 M Y I SUTER BAILARD 100 85.00 16500.00 4681.24 08,/15/95 08,/16,/95 09,/30,/95 09,/25/95
T09-9508-003 E09Z192NA GIS SEMINAR 1 M Y C LEWIS CHAMBERS 40 40.00 5000.00 4010.17 08/17/95 08/21/95 09,/15/95 09,/18/95 11,/06/95 11,/06,/95
T09-9508—004 ECA2012SA AMERICAN CHROME 1H Y I LEWIS LAWRENCE 60 56.00 9500.00 2018.17 08/23/95 08,/23/95 09,/30/95 09,/26,/95
T09-9508~-101 ECA2012AA AMERICAN CHROME 1 H N I LEWIS LAWRENCE 0 0.00 1040.00 490.00 08,/28/95 08,/28,/95 09,/30,/95 09/26/95
T09-9509-001 ECA2013SA MOJAVE PLASTICS RE 1 M Y I LEWIS RANDALL 100 49.00 16500.00 2631.26 09/06,95 09,/06,/95 09,/30,/95 09,/26/95
T09-9509-002 ECA2014SA PICO ROAD ORDINANC 1 H Y I SHANE WISE 200 51.00 30000.00 2149.54 09/08/95 09,/11/95 09,/30,/95 09,26/95
T09-9509-201 EAZ0415JA SANDERS AVIATION 1 L N I DUNKELMAN CASTRO-WEH 0 0.00 950.00 403.48 09/05/95 09,/05/95 10/15/95 09,/28/95
T09-9509-202 ECA2014AA PICO ROAD ORDINANC 1 H N I SHANE WISE 0 0.00 1350.00 630.00 09/18,95 09,/18,/95 09,/30,/95 09/26/95
T09-9510-001 E09Z001GK GENERAL PROGRAM MA 1 H ¥ O LEWIS CHAMBERS 1000 797.00 82800.00 39973.22 10,02,95 10,02/95 12/31/95
T09-9510-002 E09Z002GK OPA GENERAMAL MANA 2 H 7T O LEWIS CHAMBERS 100 14.00 5300.00 609 .56 09,/28,/95 10,02/95 12,/31/95
T09-9510-003 E09Z004VK EPA REGIONAL 9 SPI 1 H Y O LEWIS CLEMENS 700 376.00 38000.00 14335.07 09/28/95 10,/02/95 12/31/95
T09-9510-004 E09Z007TK GENERAL TAT TRAINI 1 M Y O LEWIS CLEMENS 700 120.00 39600.00 4690.35 09/28/95 10,/02/95 12/31/95
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T09-9510-005 E092z177GD TAT EQUIPMENT MAIN 1 M ¥ O LEWIS DUNCAN 1300 636.50  86000.00 24650.32 10,02/95 10,02/95 12/31/95
T09-~9510-006 E09Z132VC SPECTRACE EVALUATI 1 M N O LEWIS EDWARDS 40 11.00 2340.00 608.77 09/28/95 10/02/95 12/31/95
T09-9510-007 EO092166NC DIGITIZATION PILOT 1 M N O LEWIS KUERZEL 300 90.50  20000.00 2504.96 09,28/95 10,02/95 12/31/95
T09-9510~008 E09Z023NH REGIONAL CERCLIS C 1 M N O LEWIS LAWRENCE 110 59.00 5610.00 1700.94 09/28/95 10,/02/95 12/31,95
T09-9510-009 E09Z062QH PROGRAM QA/QC COOR 1 M N O LEWIS LAWRENCE 275 88.50 14725.00 2587.16 09/28/95 10,02/95 12/31/95
T09-9510-010 E092Z200GA REGIONAL HEALTH & 1 M Y O LEWIS JONES 955 128.50  75565.00 5900.14 10,02/95 10,02/95 12/31/95
T09-9510-011 EO09Z201GA TAT ADMINISTRATIVE 1 M Y O LEWIS CRUZ 2350 0.00 120350.00 33756.60 09,/28/95 10,/02/95 12/31/95
T09-9510-012 E092202VA ON~CAL/RESPONSE CA 1 H Y O LEWIS EDWARDS 422 254.63  21522.00 7603.35 09/28/95 10,/02/95 12/31/95
T09-9510-013 E09Z203QA ANALYTICAL QUALITY 1 M Y O LEWIS EDWARDS 100 19.50  6100.00 877.73 09,28/95 10/02/95 12/31/95
T09-9510~014 E092204QA TECHNICAL QUALITY 1 M N O LEWIS CASTRO-WEH 265 67.00  14500.00 3593.57 09/28/95 10,02/95 12/31,/95
T09-9510-015 EO092205NA COMPUTER SUPFORT F 1 M N O LEWIS MARTIN 500 155.50  25850.00 11188.23 10,02/95 10,/02/95 12/31/95
T09-9510—-016 E09Z206GA REGIONAL CONTRIBUT 1 M N O LEWIS CHAMBERS 0 0.00 82516.00 0.00 09/28/95 10,/02/95 12/31/95
T09-9510-017 EO092Z003PD CEPP GENERAL PROGR 5 M Y O ARDITON  CASTRO-WEH 40 25.00  2090.00 1248.99 10,0395 10,/03/95 10,/30,/95
T09-9510-018 E092z171PC EMERGENCY AIR MONI 5 M Y O ARDITO EDWARDS 100 78.50  5400.00 3338.72 10/02/95 10,/02/95 12/30/95
T09-9510-019 E09Z090PD OAHU FULL~FIELD EX 5 M Y O ARDITO GUEVARRA 40 34.00  2240.00 1062.43 09/28/95 10,/02/95 12/30/95
T09-9510-020 E09Z189PB EVACUATION GUIDANC 5 M Y O ARDITO ESTEY 30 44.00  4180.00 2812.05 10,/03/95 10/03/95 12/30/95
T09-9510-021 EO09Z175PB SOUTHERN PACIFIC R 5 H ¥ O ARDITO CASTRO-WEH 10 0.00 700.00 28.77 09/28/95 10,02/95 12,30,/95
T09~9510-022A ECA1218FB FRONTIER FERTILIZE 1 M Y O MANDEL COLEN 520 358.50  31020.00 16045.65 12,04,/95 12/05/95 12/31/95
T09-9510-023 EAZ0444FC NAVAJO TOXAPHENE 1 M Y O MANDEL WALDER 225 38.00 16325.00 1085.66 10,/02/95 10,02/95 12/31/95
T09-9510-624 ECAL211VD DIAMOND 20 SUBDIVI L H ¥ O SHANE EDWARDS 25 28.50 1475.00 1639.33 09,28,95 10,02,95 12,3195
T09-9510~025 ECA0561MB DODSON BROTHERS OI 1 H Y O SHANE WISE 120 45.00 7260.00 1848.41 10,03,/95 10,04,95 12/31,/95
T09-9510-026 ECAL973FB CENTRAL EUREKA MIN 1 H Y O SHIPLEY  MCDONALD 1500 530.50  86500.00 21858.11 10,02,95 10,02,95 12/31/95
T09-9510-027 ECA1973SC CENTRAL EUREKA MIN 1 M Y I SHIPLEY  DUNCAN 40 29.50 3240.00 1093.02 10,02,95 10,/02/95 12,31,/95 11,1395
T09-9510-028 ECALO19FE DEL NORTE COUNTY P 1 M Y O MANDEL WHITAKER 300 98.00  21000.00 4876.49 10/02/95 10,02/95 12,/31/95
T09-9510-029 ECAO156FE CASMALIA RESOURCES 1 H Y O ZUROSKI  JONES 2500 1577.00 183010.00 66006.52 10,/02,/95 10,02,/95 12,/31/95
T09-9510-030 ENVOOS4RD SPARKS SOLVENT/FUE 1 H Y O ZUROSKI  WHITAKER 150 170.00  22000.00 9858.91 09,/28/95 10,/02/95 12,3195
T09-9510-031 EAZ0415SC SANDERS AVIATION 1 M Y O DUNKELMAN MILAM 1000 139.00 68800.00 6168.52 10,/06,95 10,/10/95 12/30/95
T09-9510-032 EAZO434RD YAVAPAT PENTA POND 1 K Y O LAWRENCE CASTRO-WEH 120 74.50  7500.00 3396.81 10,02,/95 10,/02,/95 12/31,/95
T09-9510-033 ECA1940RB OMEGA RECOVERY SER 1 H Y O LAWRENCE SCHWENNESE 250 260.00 13600.00 9299.04 10,02,/95 10,/02/95 12,/31/95
T09-9510-034 E092Z191VB OIL SPILL EXERCISE 2 M Y I SUTER BAILARD 10 15.00 610.00 988.70 10,03,/95 10,03/95 12/31/95 10/18/95
T09-9510-035 E09%193QA TECHNICAL QA EXCHA 1 H N I LAWRENCE CASTRO-WEH 200 222.50 11000.00 9565.20 10,/06,95 10,1095 11,15/95 10,/31,/95
T09-9510-036 E09Z194NA BULLETIN BOARD SYS 1 L, N O LEWIS RANDALL 80 0.00  4380.00 28.77 10/17/95 10/17/95 12/31/95
T09-9510-037 E092195VA LEVEL A JUSTIFICAT 1 L N O LEWIS WISE 80 42.00  4580.00 1420.29 10/17/95 10/17/95 12/31/95
T09-9510-038 ECA2015SA GIBSON ENVIRONMENT 1 H Y I LAWRENCE BENSON 80 77.00 4300.00 3811.46 10/23/95 10,/23/95 12/31,/95 12,/06/95
T09-9510-039 ECA20165A GIBSON ENVIRONMENT 1 H ¥ O LAWRENCE  MILAM 80 49.00  4300.00 2115.11 10,23/95 10/23/95 12/31,/95
T09-9510-040 E09Z196VA CPT EVALUATION 1L N O LEWIS HAMRICK 120 106.00 6320.00 3617.25 10,23,/95 10/23,95 12/31/95
T09-9510-041 E09Z172TE CCC TRAINING 1L YO LEWIS WISE 100 27.00  6000.00 1040.01 10/24,/95 10/25/95 12/31/95
T09-9510-042 ECAI990FA VERDESE CARTER PAR 1 H ¥ O SHANE MARTIN 450 77.00  72000.00 2850.26 11,01,95 11,02,95 12,31/95
T09-9510-101 E092166Ja DIGITIZATION PILOT L M N I LEWIS KUERZEL 0 0.00 970.00 308.33 10,1595 10,17/95 12,/31/95 10/25/95
T09-9511-001 ECA2012RA AMERICAN CHROME 1H YO LEWIS LAWRENCE 150 19.00 8110.00 793.72 11,02/95 11,02/95 12/31/95
T09-9511-002 ECAL967FC SUPERCHROME PLATIN 1 H Y O LEWIS WISE 50 21.00 2600.00 800.67 11,02/95 11,02/95 12/31/95
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T09-9511-101 ECA1967KB SUPERCHROME PLATIN 1 H N O LEWIS WISE 24 24.00 2224.00 2066.41 11/15/95 11/15/95 12/31/95

T09-9511-102 EAZ0434AD YAVAPAT PENTA POND 1 M N O LAWRENCE CASTRO-WEH 0 0.00 4094.00 0.00 11,/27/95 11,/27/95 12/31/95
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Date: 12,/07/95
Time: 15:11:56

EFA Activity

Opened

For Pericd 11,01/95 through 11/30/95
09

TDD ASSIGMNENTS FOR PERIOD

Interim

Closed

Completed

Opened

Page:

INCEPTION THRU END OF PERIOD

Interim

Closed

1

Remaining

open

Analytical Services
Removal Funded
Progtam Mgmt.
Special Projects
Corp. Special Projects
on Site Monitoring
Information Mgmt.
Preparedness

Quality Assurance
Removal PRP

Gite Assessment
Training

Technical Assistance
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NOTE: "Opened" reflects all TDD numbers opened during the period specified.
"Interim" reflects all TDDs signed as interim closures BUT NOT final closures during the period specified.
"Closed" reflects all TDDs signed as final closures during the period specified.
"Completed" reflects all TDDs signed as interim closures or final closures for the first time during the

specified period.
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